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FOS CSR Roadmap
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FOS Overview
- CSR Objectives
- FOS Status & Schedule

TRR Action Item Summary
- Review each TRR action item
- Present status of each

FOS System Status }

Y

FOS System Process Flows
- Test Procedure update

- Requirements check-off

- Build & Delivery

-NCR

FOS Release A Summary
- Release A Capabilities
- System Enhancements

EOC Installation Status
- Hardware status

- COTS status

- Open items

/ / /
FOS Dry-Run Phase ] FOS Acceptance Test Phase FOS Next Steps
N\
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Dry-Run Test Results [ Acceptance Test Plans ) Audits [ Post-Acceptance Test
- Dry-Run Test Status - EOC test environment - VDD - External Eng’g Tests
- Dry-Run Requirements Status - EOC test activities - PCA and FCA - ECT #1

- EOC test process - IST Delivery

- Technical Issues and Liens
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FOS TRR Action Item Status
Summary

Action Item #1
e |ssue

- Clarify assignment of DSR Al DSR-5, related to how MISR local
mode sites are deleted

e Status
- Closed -- reassigned to Bob Kozon from Ed Chang
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FOS TRR Action Item Status

Summary (cont.)

Action Item #2
e |ssue

Close out all Mini-TRR issues designated as ‘being worked’ in the
TRR package

e Status

714-CD-001-001

Closed

Control Window fixed, re-integrated, and verified

Environment Controller fixed, re-integrated, and verified

Expert Advisor licensing issues for the EOC have been resolved

CM issue pertaining to maintaining synch between RTWorks db and
Parameter Definition ODF fixed, re-integrated, and verified

ECL directive to run the Expert Advisor has been added, integrated,
and verified
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FOS TRR Action Item Status

Summary (cont.)

Action Item #3
e |ssue

Clean-up RTM so that all RBR’s and Level 4’s are correctly mapped
to the appropriate releases

e Status

714-CD-001-001

Closed

CCRs have been submitted by FOS, approved by the ECS CCB, and
incorporated into RTM

CCR #s: 96-0950 through 96-0959 and 96-1082, 96-1087, and 96-
1092 for requirements clean-up

CCR #: 96-1139 for the test mapping clean-up

Requirements status verified by ESDIS QA:
100% of L4 requirements linked to test cases
92% RBR traces to L4 test cases
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FOS TRR Action Item Status
Summary (cont.)

Action Item #4
e |ssue

- Check on the procedure to obtain EOC keycards for Test Team
personnel

« Status
- Closed -- Keycard process in place
Action Item #5
e Issue

- Update the test schedule to account for late deliveries of User
Interface functionality (i.e., tables/graphs and room builder)

e Status

- Closed --Test schedule updated to account for late deliveries of
tables/graphs and room builder
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FOS TRR Action Item Status
Summary (cont.)

Action Item #6
e |ssue

- Update the test schedule to account for multi-platform regression
testing

e Status

- Closed -- Test schedule updated to account for late port to DEC
servers
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